Local Agency Programs (LAP) FY 2018 Project Planning Guide June 2017

LA Begins Project Design	TS&L		PROGRAM APPLICATION	SUBMIT ACCEPTABLE GRADE INSPECTION PACKAGE TO MDOT LAP		APPROXIMATE GRADE INSPECTION MEETING DATE			ROW CERTIFICATION, PERMITS, FINAL PLANS, PROPOSAL, & ESTIMATE TO LAP		LETTING DATE	
	04/10/17	М	05/01/17 M	05/15/17	М	06/14/17	W	LA addresses GI comments, prepares final documents, obtains property and permits, etc	07/21/17	F	10/06/17	F
	05/08/17	М	05/29/17 M	06/12/17	М	07/12/17	W		08/18/17	F	11/03/17	F
	06/05/17	М	06/26/17 M	07/10/17	М	08/09/17	W		09/15/17	F	12/01/17	F
	07/10/17	М	07/31/17 M	08/14/17	М	09/13/17	W		10/20/17	F	01/05/18	F
	08/07/17	М	08/28/17 M	09/11/17	М	10/11/17	W		11/17/17	F	02/02/18	F
	09/04/17	М	09/25/17 M	10/09/17	М	11/08/17	W		12/15/17	F	03/02/18	F
	10/09/17	М	10/30/17 M	11/13/17	М	12/13/17	W		01/19/18	F	04/06/18	F
	11/06/17	М	11/27/17 M	12/11/17	М	01/10/18	W		02/16/18	F	05/04/18	F
	12/04/17	М	12/25/17 M	01/08/18	М	02/07/18	W		03/16/18	F	06/01/18	F
	01/08/18	М	01/29/18 M	02/12/18	М	03/14/18	W		04/20/18	F	07/13/18	F
	02/05/18	М	02/26/18 M	03/12/18	М	04/11/18	W		05/18/18	F	08/03/18	F
	03/12/18	М	04/02/18 M	04/16/18	М	05/16/18	W		06/22/18	F	09/07/18	F
	04/09/18	М	04/30/18 M	05/14/18	М	06/13/18	W		07/20/18	F	10/05/18	F
	05/07/18	М	05/28/18 M	06/11/18	М	07/11/18	W		08/17/18	F	11/02/18	F

^{1.} All bridge projects (bridge replacement and major rehabilitation regardless of funding) require a Type, Size, and Location (TS&L) submittal.

^{2.} For projects that may require an Environmental Assessment (EA), submit the EA document to LAP at least one year prior to submitting the Program Application.

^{3.} For projects which FHWA has identified as Projects of Divisional Interest (PODI), submit Plans, Proposal, and Estimate to LAP at least two weeks prior to the dates shown in this guide.